COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/12/2008

ESTIMATE SUMMARY 12:58:24
CONTID: C16288 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16288-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 Black Gore Creek Sediment Removal PERCENT TIME: 40.57 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: C0702-275

I-70 Black Gore Creek Sediment Removal

NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/18/2008
5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 08/25/2008
DATE AWARDED 07/09/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 07/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 930,034.50 PARTICIPATING $ 3,450.00 $ 3,450.00
AWARD PROJECT AMT:  $ 847,878.00 NON-PARTICIPATING 58,010.63 58,010.63
PERCENT COMPLETE: 6.61% TOTAL EARNINGS 61,460.63 61,460.63
FUNDS AVAILABLE: $ 868,573.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 61,460.63 61,460.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,468.82 -1,468.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 59,991.81 59,991.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 59,991.81 59,991.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59,991.81
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CONTID: C16288 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16288-BID ESTIMATE RUN 09/12/2008
PROJECT : C0702-275 ESTIMATE NO: 0001 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-02330 LABORER 16.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0065 207-00210 STOCKPILE TOPSOIL 104.000 0.000
cY 0.000 0.00
10.50000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 1,840.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0075 208-00050 STORM DRAIN INLET PROTECTION 1.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0080 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,600.00000 0.000 0.00
0090 208-00206 EROSION CONTROL SUPERVISOR 15.000 0.000
DAY 0.000 0.00
115.00000 0.000 0.00
0100 211-03005 DEWATERING 1.000 0.000
L S 0.200 26,800.00
134,000.00000 0.200 26,800.00
0105 212-00006 SEEDING (NATIVE) 2.030 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0110 212-00032 SOIL CONDITIONING 2.030 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0115 213-00002 MULCHING (WEED FREE HAY) 2.030 0.000
ACRE 0.000 0.00
675.00000 0.000 0.00
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PCN: 16288-BID ESTIMATE RUN 09/12/2008
PROJECT: C0702-275 ESTIMATE NO: 0001 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 213-00061 MULCH TACKIFIER 305.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0125 215-00010 TRANSPLANT TREE 6.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0130 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 2,469.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 114.000 0.000
cY 46.000 5,060.00
110.00000 46.000 5,060.00
0140 304-09000 AGGREGATE BASE COURSE (SPECIAL) 6.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0145 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 136.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
0150 506-01020 GEOGRID REINFORCEMENT 455.000 0.000
sy 273.000 1,433.25
5.25000 273.000 1,433.25
0155 607-11525 FENCE (PLASTIC) 2,150.000 0.000
LF 1,382.000 3,109.50
2.25000 1,382.000 3,109.50
0160 608-00100 REINFORCED GRASS/CONCRETE POROUS PAVEMENT 400.000 0.000
sy 0.000 0.00
66.00000 0.000 0.00
0165 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
2,450.00000 0.000 0.00
0170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 12,500.00

50,000.00000 0.250 12,500.00
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PCN: 16288-BID ESTIMATE RUN 09/12/2008
PROJECT: €0702-275 ESTIMATE NO: 0001 12:58:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 425.00
1,700.00000 0.250 425.00
0180 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 620.000 0.000
LF 464.000 812.00
1.75000 464.000 812.00
0185 630-00000 *FLAGGING 1,200.000 0.000
HOUR 33.250 914.38
27.50000 33.250 914.38
0190 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
95.00000 0.000 0.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 0.000
DAY 4.000 2,680.00
670.00000 4.000 2,680.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 1.000 32.00
32.00000 1.000 32.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000
EACH 1.500 49.50
33.00000 1.500 49.50
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 0.000
EACH 12.000 408.00
34.00000 12.000 408.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,600.00
3,600.00000 1.000 3,600.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 36.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0225 630-80380 *TRAFFIC CONE 242.000 0.000
EACH 34.000 187.00
5.50000 34.000 187.00
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PCN: 16288-BID ESTIMATE RUN 09/12/2008
PROJECT: €0702-275 ESTIMATE NO: 0001 12:58:24
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 .000
FA .000 0.00
1.00000 000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 4,656.500 .000
FA .000 0.00
1.00000 .000 0.00
0240 700-70028 F/A ESB PROGRAM 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 915,799.50 $ 58,010.63 S 58,010.63
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00001 FIELD OFFICE (CLASS 1) 1.000 .000
EACH .250 3,450.00
13,800.00000 250 3,450.00
0250 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
435.00000 .000 0.00
CAT 0400 CURRENT AMT 14,235.00 $ 3,450.00$ 3,450.00
PROJECT TOTAL CURRENT AMT 930,034.50 $ 61,460.63 % 61,460.63



